Office of
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Weldon Spring Site
Raffinate Pit Waste Treatment

FACT SHEET

This fact sheet provides information developed by the former WSSRAP Community Relations Department
to provide comprehensive descriptions of key activities that took place throughout the cleanup process at
Weldon Spring, Missouri. This site is managed by the U.S. Department of Energy Office of Legacy Management.

When the Weldon Spring Chemical Plant was opera-
tional from 1957 to 1966, four unlined pits were con-
structed to store waste products from the uranium
refining process. These wastes (called raffinates) were
placed in the pits in the form of liquids and fine-grain
sludges. In addition, thousands of drums and hundreds
of tons of rubble from earlier decontamination activities
were disposed of, primarily in Raffinate Pit 4.

Removal of debris was the first step in the overall
cleanup of the raffinate pits. Debris consolidation was
conducted from April to December 1996. During this
time, approximately 3,385 cubic yards (yd’) of

debris was removed from the pits, including about
6,130 drums. Many of the drums contained wastes,
such as polychlorinated biphenyl (PCB)-contaminated
oils, asbestos insulation, uranium wastes, magnesium
compounds, graphite, and sediment. Many of the drums
were sampled, repackaged, and placed in storage to
await final placement in the on-site disposal cell.

Other wastes removed from the pits included wood
and metal debris, process

construct the full-scale plant. Use of modules
accelerated construction of the plant to 10 months.
Startup and commissioning of this plant commenced in
March 1998, and plant operations started in June 1998.

On November 13, 1998, the CSS plant completed
processing sludge from Raffinate Pit 3. Approximately
122,000 yd® of sludge was treated. More than 75 million
gallons of water with an average of 8% to 10% solids
was pumped to move the sludge from the raffinate pits
to the treatment plant. The sludge was screened for
oversize materials, then thickened with a polymer
before it was blended with portland cement and fly ash
materials for transfer as grout to the disposal cell.
Approximately 186,000 yd® of grout was produced.

In addition, more than 25,000 yd® of sludge was treated
in situ in Raffinate Pit 4 and then excavated and
transported to the disposal cell.

The CSS pilot plant and CSS full-scale facilities were
dismantled in 1999.

equipment, piping, and construction

materials. This debris was sorted,
sized for volume reduction, and
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placed in the disposal cell. =

On-site chemical stabilization and
solidification (CSS) was selected

as the technology for treatment of o
the contaminated sludge from the :
raffinate pits. In the CSS process, e
fly ash and portland cement were DRECGE I
mixed with the sludge to produce a sLugaY
grout-like product that provides the
necessary physical characteristics
for placement of the waste in the
disposal cell.
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In support of designing a full-scale
CSS plant, a pilot-scale facility was
constructed in 1994 and became
operational in spring 1995.
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Information received from the pilot
facility was used to design and

Raffinate Pit Waste Treatment Process




Contacts

Documents related to the Weldon Spring Site are available
on the DOE Office of Legacy Management website at
http://www.LM.doe.gov/land/sites/mo/weldon/weldon.htm.

For more information about DOE Office of Legacy
Management activities at Weldon Spring, contact

Weldon Spring Office
7295 Highway 94 South
St. Charles, MO 63304

(970) 248-6070 (monitored continuously) or
(877) 695-5322 (toll-free)

3/2008

Please e-mail your questions or comments about the Weldon Spring Site to weldoncomments@LM.doe.gov
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